

Plugging into the future: An exploration wise consumption pattern

TEAM ID	SWTID-2026-7684
PROJECT TITLE	Plugging into the future: An exploration wise consumption pattern
MAX MARKS	2 MARKS

5.2 – Sprint Delivery Plan

Sprint 1: Data & Infrastructure Foundations (Weeks 1–2)

- Sprint Goal: Establish reliable data pipelines and map the consumer energy environment.
- Target Backlog Items:
 - STORY-101: Configure IoT smart plug networks and central gateway hardware hooks. (8 pts)
 - STORY-102: Connect third-party APIs to fetch dynamic grid pricing structures. (5 pts)
 - STORY-103: Establish the core database schema to handle granular per-minute kW/kWh inputs. (13 pts)
 - STORY-104: Integrate localized weather and solar forecast data feeds. (8 pts)
- Definition of Done (Diodone): Real-time power baselines are successfully ingesting into the cloud database with zero dropped packets over a 48-hour testing window.

Sprint 2: Core Logic & Algorithm Development (Weeks 3–4)

- Sprint Goal: Build the predictive decision-making rules for peak shaving and load shifting.
- Target Backlog Items:
 - STORY-201: Code the predictive scheduling algorithm for high-load appliances. (13 pts).