

Plugging into the future: An exploration wise consumption pattern

TEAM ID	SWTID-2026-7684
PROJECT TITLE	Plugging into the future: An exploration wise consumption pattern
MAX MARKS	1 MARKS

5.3 – Project Progress Tracking

The Plugging into the Future project is on schedule in Week 3 of its 8-week lifecycle, having completed Sprint 1 to establish data pipelines and integrated utility APIs, with 47 of 152 story points finalized. Currently in Sprint 2, the team is developing predictive scheduling algorithms (PFF-201) to automate peak-shaving, while mitigating signal risks (PFF-402) by deploying LPWAN hardware bridges. The project is performing under budget with a CPI of 1.12 and SPI of 1.04, ahead of upcoming user interface and cohort deployment phases.

BRAVO
— BUILDERS —
—

