

Plugging into the future: An exploration wise consumption pattern

TEAM ID	SWTID-2026-7684
PROJECT TITLE	Plugging into the future: An exploration wise consumption pattern
MAX MARKS	1 MARK

CHAPTER – V

PROJECT PLANNING AND SCHEDULING

5.1 – Project Milestones & Tasks

Milestone 1: Consumption Baselines Certified

- Task 1: Deploy IoT energy monitors.
- Task 2: Audit appliance standby loads.
- Task 3: Map local utility tariffs.
- Task 4: Survey initial user habits.
- Phase 2: Tech Infrastructure Setup

Milestone 2: Smart Ecosystem Deployed

- Task 1: Install smart plugs/hubs.
- Task 2: Connect EV smart chargers.
- Task 3: Link central data pipelines.
- Task 4: Integrate solar forecast feeds.

Phase 3: Automation & Strategy Design

Milestone 3: Wise Logic Scripts Active

- Task 1: Script off-peak load shifts.
- Task 2: Program peak-shaving shutdowns.
- Task 3: Set vehicle battery thresholds.
- Task 4: Configure pricing alert triggers.

Phase 4: Pilot Testing & Tuning

Plugging into the future: An exploration wise consumption pattern


Milestone 4: 30-Day Live Test Concluded

- Task 1: Run automated shaving tests.
- Task 2: Assess user comfort levels.
- Task 3: Patch network connectivity bugs.
- Task 4: Refine vehicle battery algorithms.

Phase 5: Evaluation & Reporting

Milestone 5: Impact & ROI Verified

- Task 1: Compare post-test bill savings.
- Task 2: Calculate carbon footprint drops.
- Task 3: Determine hardware payback periods.
- Task 4: Draft microgrid scaling blueprints.



BRAVO
— BUILDERS —
—

